Phase Plan

Purpose

“Low-precision guess for elaboration phase duration and effort.  Tools, people, education, and other resources” (Larman, 38).

Elaboration

Our estimated time for elaboration is 4 weeks of moderate effort from all team members.  During this time we propose following the T-Model by creating a prototype architecture and interface for the system.



Tools

· Sun Java Web Services Developer Pack 1.3

· Tomcat 5

· Struts

· Ant

· Hibernate

· Eclipse 2.1



�This is just a rough idea from me--think of it as just some template text until we decide upon more elaboration details as a group.


�Add more tools and specifics about tools as necessary here.





